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Activity Period:  March 18, 2012 through March 24, 2012 
 
The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):  
 

Task Environmental Activities 

General Description of Work 
Performed: 

The following activities were conducted: 
 Areas I, L, M, and N are being excavated to between five and 

eight feet bgs to allow for installation of bracing wall for the 
sheetpile wall. 

 Areas O, P, Q, and R are being backfilled with crushed 
limestone as well as clean overburden from Area I. 

 Excavated soils were loaded and transported to Waste 
Managements’ Laraway Road RDF landfill for disposal. 

 NRT conducted air monitoring activities including DustTraks, 
SUMMAs, and PIDs.  Additionally, no odor/dust issues were 
noted at the perimeter of the site.   

 Utilized GPS to locate pertinent items and features. 
 Wastewater is being treated on-site and discharged into the 

City of Chicago sewer.  

Sampling Activities Performed: 
 

NRT conducted the following sampling activities:   
 DustTraks collected data each day and data has been 

downloaded for analysis. 
 Three SUMMA canisters were deployed on March 21, 2012 

and sent to TestAmerica Laboratory for analysis for BTEX 
and Naphthalene. 
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Task Environmental Activities 
NRT Field Personnel: Timothy B. Norris, PG, Ronald J. Horan 

Equipment Deployed: 
SUMMA Canisters 
DustTraks 
PIDs 

Field Photos: See attached sheets. 
 
Water is being pumped from the excavation and sent through the Water Treatment System and discharged into 
the City of Chicago sewer for discharge into to the MWRD system.  Monitoring of effluent discharge was 
conducted  on March 20, 2012. 
 
Work planned for the coming week, March 25, 2012 through March 31, 2012, is as follows: 
 

 Excavate Areas A, B, and C, and conduct appropriate post-excavation soil sampling.    Soil samples will 
be analyzed for TPH DRO, TPH GRO, site-specific PAHs, PVOCs, site-specific metals, site-specific 
phenols, and cyanide. 

 Complete the northern portion sheet pile stabilization wall parallel to sheetpile wall.  
 Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week.  The 

days of the 12-hour sampling will be determined to coincide with excavation activities. 
 Receive and review post-excavation confirmation and air sampling from TestAmerica 

 
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time 
Critical Removal Action.  A written report summarizing the results and findings of the Removal Action will be 
provided following completion of all field activities. 
 
A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1. 
 
Please feel free to contact us if you have any questions. 
 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 

 
Timothy B. Norris, PG 
Geologist 
 
Attachment 1: Burns and McDonnell Construction Management Report  
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Field Photos: 

 
 
 

 
 
 

 
 

Photo 1:  View of whaler being installed 
on sheetpile support wall. 
 
Direction: Facing north. 
 
Photo Date: 3/20/2012 
 
Photo Taken By: RJH 

Photo 2:  Areas L/M/N being excavated. 
 
Direction: Facing southwest. 
 
Photo Date: 3/20/2012 
 
Photo Taken By: RJH 

Photo 3:  View of Area L/M/N being 
excavated 
 
Direction: Facing north. 
 
Photo Date: 3/21/2012 
 
Photo Taken By: RJH 
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Field Photos (continued): 

 
 
 

 
 
 

 

Photo 4:  View of the exposed sheetpile 
wall. 
 
Direction: Facing northwest. 
 
Photo Date: 3/21/2012 
 
Photo Taken By: RJH 

Photo 5:  View of a truck being loaded for 
transport to landfill. 
 
Direction: Facing north. 
 
Photo Date: 3/21/2012 
 
Photo Taken By: TBN 

Photo 6:  Stockpile and bracing 
installation activities. 
 
Direction: Facing southwest. 
 
Photo Date: 3/21/2012 
 
Photo Taken By: TBN 
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1431 Opus Place, Suite 400 
Downers Grove, Illinois  60515 Week of: 3/18/12 to 3/24/12 
 
Subject: Site Remediation – Construction Management 
  Peoples Gas – Former Crawford Station 
 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
 
Site Construction Manager 
 Bal Berena 
 
Site Remediation Supervisor 
 Bernard Gill 
 
Construction Manager 
 Dave D’Armond 
 
Project Manager 
 Mike Swieca 
 
 
Others 
 Chance Duensing (BMcD) 
 

 
 Tecnica Environmental Services 
 Thatcher Foundations 
 Helm Electrical Services 
 Great Lakes Soil 
 
 
 
 
Others 
 Natural Resource Technology (NRT) 
 Waste Management (Steve Jiskra) 
 

Integrys Peoples Gas Personnel Onsite 
 Naren Prasad 
 Steve Griffin 
 Chris Szela 
 
 

Miscellaneous Visitors 
 None 
 
 

  
 
Site Activities 
BURNS & MCDONNELL 
 Managed site activities with Tecnica Environmental, Thatcher, and other subcontractors on site; 
 Escorted PGL personnel on site visits; 
 Issued trucking tracking forms for all excavated soils from Areas L, M, N, and AA; 
 Tracked 37 loads for Biopile soils and 170 loads for Direct Disposal at Laraway Landfill; 
 Received no loads of wood chips for odor control and moisture containment; 
 Received 324 loads of CA-6  for backfill areas O, Q, P, and R; 
 Pumped and discharged 54,767 gallons of treated excavation water to MWRD; 
 Participated in daily subcontractor pre-task analysis safety meetings on site; 
 Conducted periodic health and safety air monitoring in excavation area; 
 Held the weekly site construction meeting with Supervisors of Subcontractors, Waste Management;  
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 Monitored site conditions for traffic, dust, odor and overall safety; and 
 Conducted monthly safety audit. 

 
TECNICA ENVIRONMENTAL SERVICES 
 Loaded out soils from Areas L, M, N and I;  
 Controlled odors through foaming and wood chips use; 
 Tecnica continued breaking concrete generated from Area L, M, and N; 
 Actively suppressed dust on site through watering and haul road maintenance; 
 Operated and maintained truck scale; 
 Assisted BMcD in water treatment system operation and maintenance; 
 Continuously monitored site fencing, silt fence, and erosion control materials;   
 Assisted Thatcher in placing struts in north half of site; and 
 Started backfill areas O, Q, P and R. 
 
THATCHER FOUNDATIONS 
 Completed installing  walers in north half of site anchor wall; and  
 Started installing struts in north half of site. 
 
HELM ELECTRICAL SERVICES  
 Added transformer and set up 480V service connections for the two trailers and storage units. 
 
GREAT LAKES SOIL 
 Performed compaction testing on one foot lifts of CA–6 during backfill of Areas O, Q, P and 

R. 
 
Changes to Scope of Work 
 None. 
 
 Open/Outstanding Items   
 None. 
 
Anticipated Activities for the Week of March 25, 2012 
 Start to excavate and load soils for disposal from Areas R, AA and cofferdam; 
 Thatcher will continue to install bracing on north half of sheeting; 
 Expose top of Chicago Sanitary Sewer line to prepare for Area AA excavation;   
 Resume backfill in Areas O, P, Q and R; and 
 Reestablish haul road south of amendment pad. 
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Crawford Station Site: 
 
Remediation  
 
Date: March 16, 2012 
 
Description:  Looking 
south along north bracing 
wall walers having final 
welding and shims 
installed. 
  

Crawford Station Site: 
 
Remediation 
 
Date:  March 19, 2012 
 
Description:  Significant 
amount of debris found in 
southwest corner of 
sheeting area in L, M, and 
N are shown here.  Little 
usable overburden backfill 
material is available in 
most of this area. 
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Crawford Station Site: 
 
Remediation 
 
Date: March 20, 2012 
 
Description:  The south 
sheeting wall is shown 
with partial excavation to 
bracing depth, looking 
east. 

Crawford Station Site: 
 
Remediation 
 
Date: March 20, 2012 
 
Description:  Clean 
concrete found in 
excavating the southwest 
corner of the excavation 
area is being broken up 
and sorted to be used as 
backfill material.  View is 
to west. 
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Crawford Station Site: 
 
Remediation 
 
Date: March 22, 2012 
 
Description:  The first 
four rakers installed for 
bracing the sheeting wall 
during excavation to final 
depths.  Looking 
northwest. 

Crawford Station Site: 
 
Remediation 
 
Date: March 22, 2012 
 
Description:  View to 
northwest of backfill 
nearing completion in 
Areas O, P, Q, and R. 
Stone is placed in 1-foot 
lifts, compacted, and 
some lifts tested for 
compaction. 


